



North Avenue Tanks Project Schedule

<u>Work Activity</u>	<u>Estimated Time Period</u>
Mobilization	May 2020
Soil and Erosion Controls and Installation of Fencing and Tree Clearing	May and June 2020
Construction of Tank # 1 – Northern Tank	August 2020 through December 2020
Demolition of Existing Steel Tank	March and April 2021
Construction of Tank # 2 – Southern Tank	May 2021 – November 2021
Final Grading, Loam and Seeding and Landscaping	April/May 2022